

Foxfire Village Work Session – July 31

Pool Update Highlights

Timestamp 6:10 – Mayor’s Update on Pool Repairs

- Ground wires need to be inspected **before any further work can proceed**
- Waiting on **county inspection**, expected within a week
- After inspection:
 - Ladders and railings will be installed
 - Cement deck will be poured (dependent on contractor availability and weather)
- Deck must cure for about **one week** before next steps
- Plastering will follow, but timing depends on contractor schedule
- Project is **weather-dependent** and contractor is **backlogged**
- Foxfire is “in line” with other projects—no firm timeline yet

Timestamp 13:21 – Resident Question

Q: Any attempt to open the pool?

A: “Not a question we are ready to answer at this point.”

Timestamp 14:24 – Resident Follow-Up

Q: Could the pool be opened for a dry run—not for public use?

Mayor’s Response:

“Pool has to be filled—the plaster needs to have water in it.”